{ WASHINGTON STATE

Recreation and

Conservation Office Progress Report 12/9/15-6/13/16

Project #15-1192, Salmon Creek Bridge Construction, West Uncas Road

Submitted by Mark Thurston on 06/16/2016 Accepted by Mike Ramsey on 06/17/2016
CONTACTS
Primary Sponsor: Jefferson County Project Contact: Mark Thurston
mthurston@co.jefferson.wa.us
Lead Entity: Hood Canal Coor Council LE Alt Project Contact: Eric Kuzma

ekuzma@co.jefferson.wa.us

Managing Agency: Rec. and Conserv. Office RCO Grant Manager: Mike Ramsey
mike.ramsey@rco.wa.gov

COSTS TO DATE

Project Start Date: 12/09/2015 FundingEnd Date: 03/31/2019
Funding Formula: Requested Original Current
Puget Sound Acq. & Restoration: $0.00 (0%) $788,800.00 (85%) $788,800.00 (85%)
Salmon State Projects: $788,800.00  (85%) $0.00 (0%) $0.00 (0%)
Sponsor Match: $139,200.00  (15%) $139,200.00 (15%) $139,200.00 (15%)
Total: $928,000.00 (100%) $928,000.00 (100%) $928,000.00 (100%)
Paid To Date: $0.00 Last Released Billing:
Remaining RCO Funds: $788,800.00 Pending Billing: No
Advance Balance: $0.00 Match Bank: $0.00 Number of Billings: 0
Admin Limit: $0.00 Admin Spent: $0.00
A&E Limit: $118,986.00 14.71% A&E Spent: $0.00

PROGRESS REPORT QUESTIONS

# Question Answer Answer Description

10of5 Are there any significant challenges that might hinder No
progress or keep you from meeting your project
milestones? If so, please tell us about them.

20f5 Describe the work accomplished during this reporting A contract supplement with the structural
period. engineering consultant, Shearer Design LLC, was
executed. The supplement is necessary in order to
perform design modifications required by the
Washington State Dept. of Fish and Wildlife.

3of5 Do you anticipate any changes to your project? Please Yes As described above, the design that was completed
describe those changes here. under a previous grant will be modified as required
by the Washington State Dept. of Fish and Wildlife.
4 0of 5 Tell us about work planned for the next reporting period. Shearer Design will perform design modifications

required by the Washington State Dept. of Fish and
Wildlife, and then preceed with finalizing the design
and bid documents. Jefferson County staff will
proceed with permitting and right-of-way.

50f5 Do you anticipate you will need to request an amendment to No
your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please
explain:

RCO Project Number: 15-1192 June 17, 2016 Page: 1



MILESTONES

Milestone

Cultural Resources Complete

Applied for Permits

Project Start
Progress Report Submitted

Annual Project Billing
Preliminary Design to RCO
Progress Report Submitted
Special Conditions Met

Final Design to RCO
Progress Report Submitted
Annual Project Billing
Progress Report Submitted

Permits Complete

Bid Awarded/Contractor Hired

Progress Report Submitted
Restoration Started
Annual Project Billing
Stewardship Plan to RCO
Progress Report Submitted
RCO Final Inspection
Restoration Complete
Final Billing to RCO

Final Report in PRISM
Agreement End Date

PERMITS

Type

Hydraulics Project Approval
[HPA]

Endangered Species Act
Compliance [ESA]

NEPA

Nationwide Permit

Cultural Assessment [Section
106]

RCO Project Number: 15-1192

Target Date
10/08/2014

06/15/2015

12/09/2015
06/30/2016

07/31/2016
12/31/2016
12/31/2016
06/30/2017

06/30/2017
06/30/2017
07/31/2017
10/31/2017
12/31/2017
02/28/2018
03/31/2018
07/31/2018
07/31/2018
09/30/2018
09/30/2018
11/30/2018
11/30/2018
12/31/2018
01/31/2019
03/31/2019

Applied
Date

Description

Completed

Completed under design

grant #14-1021

Completed under design

grant #14-1021

Compliance with final
design deliverables

Received
Date

X
X
X
X
Expiration
Date

June 17, 2016

Delayed

Permit
Number

New
Target Date

Progress/Reason for Delay

Progress report will be
submitted prior to 6/30/2016.

Comments

Streamlined Fish Habitat
Enhancement - Permit has not been
applied for.

Anticipate using the federal permit
streamlining process.

USFWS will review for compliance.

Project manager has been in contact
with Army Corps.

USFWS will review for compliance
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Permit Questions

# Question Answer Answer Description
10of4  Any additional mitigation requirements? If so, please No
describe.
20f4 Are there any additional permits required? If so, please No
describe.
3of4 Tell us about your progress with securing your permits or Jefferson County intends to apply for the HPA
ESA consultation. following completion of the design modifications.

Upon approval of the HPA and the Fish Habitat
Exemption, Jefferson County intends to apply for the
Nationwide Permit.

40of4 Did you use the federal permit streamlining process (Limit Yes Jefferson County intends to use the federal permit
8)7? If yes, please attach your Limit 8 Self Certification Form. streamlining process.
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